COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2019

ESTI MATE SUMVARY 09: 50: 47
CONTI D C21831 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21831-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.0 DAYS TIVE ALLOW 122 WORK DAYS
I-25 Resurfacing MP 79.6 to 92.0 PERCENT TIME:  63.11 ORI G TIME ALLOW 122 WORK DAYS
PROJECT NO. | MD251- 351
1-25 Resurfacing MP 79.6 to 92.0
NAMVE OF ROAD:
PROJECT COUNTI ES: PUEBLO
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 08/ 24/ 2019 DATE TI ME STARTED 03/06/2019
1627 Col e Bl vd DATE LET 01/ 03/ 2019 DATE WORK BEGAN 04/ 08/ 2019
Suite 200 DATE AWARDED 01/10/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2019 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/06/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 8,511, 906. 73 PARTI Cl PATI NG $ 5,279, 807. 03 $ 2, 245, 085. 59
AWARD PRQIJECT AMT: $ 7,699, 264. 78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 62.03% TOTAL EARNI NGS 5,279, 807. 03 2,245, 085. 59
FUNDS AVAI LABLE: $ 3,232,099.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,279, 807. 03 2, 245, 085. 59
TOTAL CLAI VS $ 0.00 RETAI NAGE -115, 488. 97 -29, 767. 46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5,164, 318. 06 2,215,318.13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5,164, 318. 06 2,215,318.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,215, 318. 13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21831-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO 0004 09: 50: 47
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 415. 000 0. 000
EACH 0. 000 0. 00
4. 46000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 276, 000. 000 173, 345. 970
Sy 101, 609. 250 134, 124. 21
1.32000 274, 955. 220 362, 940. 89
0015 202-00250  *Renpval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
1. 63000 0. 000 0. 00
0020 202-01130 *Renoval of Guardrail Type 3 16, 100. 000 16, 056. 300
LF 0. 000 0. 00
3. 37000 16, 056. 300 54, 109. 73
0025 202-01300 *Renoval of End Anchorage 38. 000 38. 000
EACH 0. 000 0. 00
336. 89000 38. 000 12, 801. 82
0030 203- 00060 Enmbanknment Material (Conplete In Place) 1, 401. 000 462. 330
cY 0. 000 0. 00
37. 62000 462. 330 17,392. 85
0035 208-00008 *Erosion Log Type 2 (12 Inch) 1, 600. 000 1, 075. 000
LF 0. 000 0. 00
7.67000 1, 075. 000 8, 245. 25
0040 208-00021 *Silt Fence (Reinforced) 0. 000 0. 000
LF 0. 000 0. 00
4. 31000 0. 000 0.00
0045 208-00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 999. 19000 0. 000 0. 00
0050 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 345. 46000 1.000 3,345. 46
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00

61. 33000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00105

208- 00106

208- 00107

210- 04030

212-00006

216- 00201

240- 00010

240- 00020

304- 08002

403- 00720

403-34771

ROADWAY

C21831
21831-BI D
I MD251- 351
| TEM
DESCRI PTI ON
Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

of Trash

Renoval

*Modi fy Guardrail

*Seedi ng (Native)

*Soil Retention Bl anket (Straw Coconut) (Biodegradable
d ass

*Renpoval of Nests

*Netting

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
122. 67000
20. 000
HOUR
178. 42000
10. 000
HOUR
250. 13000
4, 340. 000
LF
9. 52000
1. 000
ACRE
1, 458. 73000
0. 000
%
3. 87000
0. 000
HOUR
134. 03000
0. 000
%
11. 26000
504. 000
cy
42. 90000
350. 980
TON
135. 49000
40, 100. 000
TON

72.20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,337. 500
0. 000
4, 337.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
378. 000
378. 000

291.570
59. 410
350. 980

22,074.690
17, 936. 840
40, 011. 530
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16, 216

8, 049

1, 295, 039

.00

.00

.00

.00

.00

.00

.00

.00

20

46

85

09: 50: 47

AMOUNT

41, 293

16, 216

47, 554

2,888, 832

.00

.00

.00

00

.00

.00

.00

.00

20

28

47



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21831-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO. 0004 09: 50: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 409-09000 *M cro-Surfacing Seal Coat 8, 425. 000 0. 000
TON 0. 000 0. 00
234.18000 0. 000 0. 00
0120 411-10255 *Enul sified Asphalt (Sl ow Setting) 44,984. 000 6, 946. 490
GAL 5, 867. 040 22,177. 41
3.78000 12, 813. 530 48,435. 14
0125 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 16, 310. 000 16, 306. 300
LF 0. 000 0. 00
23.37000 16, 306. 300 381, 078. 23
0130 606-01340 *End Anchorage Type 3D 14. 000 14. 000
EACH 0. 000 0. 00
1,122. 96000 14.000 15,721. 44
0135 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0. 00
2,186. 81000 2.000 4,373.62
0140 606-01460 *Medi an Ter m nal 0. 000 0. 000
EACH 0. 000 0. 00
5, 851. 20000 0. 000 0. 00
0145 606-02003 *End Anchorage (Nonfl ared) 16. 000 16. 000
EACH 0. 000 0. 00
2,896. 05000 16. 000 46, 336. 80
0150 606- 02005 *End Anchorage (Fl ared) 7.000 7.000
EACH 0. 000 0. 00
4, 348. 45000 7.000 30, 439. 15
0155 607-11525  *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.10000 0. 000 0. 00
0160 612-00041  *Delineator (Flexible) (Type I) 290. 000 0. 000
EACH 0. 000 0. 00
64. 68000 0. 000 0. 00
0165 612-00042 *Del i neator (Flexible) (Type II) 24. 000 0. 000
EACH 0. 000 0. 00

66. 91000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0170 612-00043

0175

614- 00011

0180

614-01573

0185

614-80391

0190

625- 00000

0195

626- 00000

0200

626-01103

0205

627- 00001

0210

627-00009

0215

627-01010

0220 630- 00000

*Public Information Services (Tier II1)

*Pavenent Marki ng Pai nt

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Fl aggi ng

C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON
21831-BI D
| MD251- 351 ESTI MATE NO 0004
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Del ineator (Flexible) (Type IIl) 101. 000
EACH
69. 14000
*Sign Panel (Class |) 9. 250
SF
22.30000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000
Sl i pbase
EACH
390. 30000
*Runbl e Strip (Ginding)(Asphalt) 189, 615. 000
LF
0. 13000
*Construction Surveying 1. 000
LS
14, 173. 59000
*Mobi | i zat i on 1. 000
LS

295, 562. 71000

1. 000
LS
19, 515. 17000
3,100. 000
GAL
45. 53000
1,197. 000
GAL
143. 10000
128. 000
SF
32. 52000
12, 000. 000
HOUR

25. 02000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 600
. 400
. 000

. 400
. 100
. 500

. 120
. 550
. 670

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500
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118, 225

1, 951.

35, 356

8,744

.00

.00

.00

.00

.00

08

52

32

.00

.00

49

09: 50: 47

AMOUNT

295, 562

9, 757

78, 660

26, 433

.00

.00

.00

.00

.00

71

58

82

.00

.00

63



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21831-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO. 0004 09: 50: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 72.000 36. 000
DAY 13. 000 2,269. 28
174. 56000 49. 000 8, 553. 44
0230 630-00012 *Traffic Control Management 122. 000 54. 000
DAY 15. 000 21, 819. 60
1, 454. 64000 69. 000 100, 370. 16
0235 630-80002  *Fl ashi ng Beacon (Sol ar) 20. 000 2. 000
EACH 0. 000 0. 00
232. 74000 2.000 465. 48
0240 630-80338 *Barricade (Type 3 M D) (Tenporary) 8. 000 0. 500
EACH 0. 000 0. 00
290. 93000 0. 500 145. 47
0245 630-80341  *Construction Traffic Sign (Panel Size A) 42. 000 10. 500
EACH 0. 000 0. 00
52. 37000 10. 500 549. 89
0250 630-80342 *Construction Traffic Sign (Panel Size B) 101. 000 50. 500
EACH 0. 000 0. 00
64. 00000 50. 500 3,232.00
0255 630-80343  *Construction Traffic Sign (Panel Size C) 53. 000 21.500
EACH 0. 000 0. 00
75. 64000 21.500 1, 626. 26
0260 630-80350 *Vertical Panel 75. 000 25.500
EACH 0. 000 0. 00
34.91000 25. 500 890. 21
0265 630-80354  *Vertical Panel (Wth Light) (Steady Burn) 75. 000 18. 500
EACH 0. 000 0. 00
40. 73000 18. 500 753.51
0270 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 400. 43000 3. 000 19, 201. 29
0275 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00

1, 745. 57000 2.000 3,491. 14



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21831-BI D
PRQIECT | MD251- 351 ESTI MATE NO 0004
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0280 630-80360 *Drum Channel i zi ng Devi ce 34. 000
EACH
58. 19000
0285 630- 80364 *Drum Channel i zing Device (Wth Light) (Steady Burn) 75. 000
EACH
64. 00000
0290 630-80380 *Traffic Cone 310. 000
EACH
17. 46000
0295 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 2.000
(Tenpor ary) EACH
15, 128. 29000
0300 700-70010 F/ A M nor Contract Revisions 150, 000. 000
FA
1. 00000
0305 700-70011 F/ A Partnering 0. 000
FA
1. 00000
0310 700-70016 F/ A Fuel Cost Adjustment 0. 000
FA
1. 00000
0315 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 451, 272. 550
FA
1. 00000
0320 700-70023 F/ A On-The-Job Trai nee 19, 200. 000
FA
1. 00000
0325 700-70025 F/ A Quality Incentive Paynent 100, 294. 000
FA
1. 00000
0330 700- 70380 F/ A Erosion Control 0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17. 000
0. 000
17. 000

8.500
0. 000
8. 500

155. 000
0. 000
155. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
451, 272. 550
451, 272. 550

0. 000
0. 000
0. 000

0. 000
100, 294. 000
100, 294. 000

0. 000
0. 000
0. 000

Page 7
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451, 272

100, 294

.00

.00

.00

.00

.00

.00

.00

55

.00

00

.00

09: 50: 47

AMOUNT

989.

544,

2,706

15,128

451, 272

100, 294

23

00

30

29

.00

.00

.00

55

.00

00

.00



CONTI D: C21831 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21831-BID ESTI MATE RUN 08/ 27/ 2019
PRQJECT: | MD251- 351 ESTI MATE NO. 0004 09: 50: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 403-09500  Furnish HVA 0. 000 0. 000
TON 0. 000 0.00
50. 25000 0. 000 0. 00
0430 700-70018 F/ A Road Smooth Incentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 8,166,617.83$ 2,215,539.97 $ 5,099, 744. 30
CAT NO0300 STRUCTURES

0335 202-00240 *Renpval of Asphalt Mat (Pl aning) 0. 000 0. 000
5% 0. 000 0. 00
1. 32000 0. 000 0. 00
0340 202-00246 *Renpval of Asphalt Mat (Pl aning) (Special) 1, 100. 000 0. 000
SY 1,076. 660 27,013. 40
25.09000 1, 076. 660 27,013. 40
0345 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 0. 000 0. 000
5% 0. 000 0.00
394. 21000 0. 000 0. 00
0350 202-00460 *Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
SY 0. 000 0. 00
1, 407. 88000 0. 000 0. 00
0355 202-00505 *Renoval of Portions of Present Structure 361. 980 361. 980
SF 0. 000 0.00
259. 05000 361. 980 93, 770. 92
0360 206- 00065 *Structure Backfill (FlowFill) 5. 000 5. 000
cY 0. 000 0. 00
991. 15000 5. 000 4,955, 75
0365 403-34771 Hot Mx Asphalt (Grading SX) (75) (PG 76-28) 135. 000 0. 000
TON 0. 000 0.00
72.20000 0. 000 0. 00
0370 515-00120 *Wat er proofi ng (Menbrane) 0. 000 0. 000
SY 0. 000 0. 00

22.53000 0. 000 0.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 08/ 27/ 2019

CAT NO0300

0375 518-01001

0380

518- 03000

0385

519-01000

0390

601- 03057

0395

601- 06102

0400

601-51007

0405 602- 00000

CAT NO0400

0410 620-00002

0415 620-00012

0420 620-00020

C21831
21831-BID
I MD251- 351
| TEM
DESCRI PTI ON
STRUCTURES

*Bri dge Expansion Joint (Asphaltic Plug)

*Sawi ng and Seal i ng Bridge Joint

*Epoxy Resin (Injection)

*Concrete Class DR

*Concrete (Patching)

*@Gal vani ¢ Anodes (Install

Only)

*Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO. 0004 09: 50: 47
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
804. 000 0. 000
LF 0. 000 0. 00
155. 43000 0. 000 0. 00
90. 000 0. 000
LF 0. 000 0. 00
28. 16000 0. 000 0. 00
61. 000 0. 000
LF 0. 000 0. 00
366. 05000 0. 000 0. 00
0. 000 0. 000
oy 0. 000 0. 00
2, 534. 18000 0. 000 0. 00
90. 450 90. 450
cF 0. 000 0. 00
270. 31000 90. 450 24, 449. 54
0. 000 0. 000
EACH 0. 000 0. 00
18. 02000 0. 000 0. 00
272. 180 272. 180
LB 0. 000 0. 00
16. 89000 272. 180 4,597. 12
CAT 0300  CURRENT AMT $  314,948.50$  27,013.40% 154, 786.73
1.000 0. 700
EACH 0. 100 1,276. 87
12, 768. 72000 0. 800 10, 214. 98
1.000 0. 700
EACH 0. 100 1, 255.35
12, 553. 49000 0. 800 10, 042, 79
1.000 1.000
EACH 0. 000 0. 00
5, 018. 19000 1. 000 5,018. 19
CAT 0400  CURRENT AMI $  30,340.40$ 2,532.22%  25,275.96

PROQIECT TOTAL

CURRENT AMI $ 8,511,906.73$ 2,245,085.59% 5,279, 806. 99



